## **Engineering Leadership Project Timeline (Gantt Chart)**

Project start:

Display week:

Mon, 5/26/2025

TASK	PROGRESS	START	END	Duration
Milestone 1: Systems Thinking & Strategic Decision-Making Toolkit	100%	5/26/25	6/15/25	20
Review systems thinking principles & leadership models	100%	5/26/25	5/28/25	3
Draft applied systems thinking scenario outlines	100%	5/29/25	5/31/25	3
Design content for Systems Thinking page	100%	6/1/25	6/3/25	3
Build Systems Thinking webpage (visuals, layout)	100%	6/4/25	6/5/25	2
Conduct internal review and integrate peer suggestions	100%	6/6/25	6/10/25	5
Upload the systems thinking and decision-making framework	50%	6/11/25	6/15/25	5
Milestone 2: Communication Strategy & Leadership Philosophy	0%	6/16/25	7/15/25	30
Research communication theories (active listening, transparency)	0%	6/16/25	6/18/25	3
Outline personal communication & leadership philosophy	0%	6/19/25	6/20/25	2
Develop real-world conflict resolution & feedback scenarios	0%	6/21/25	6/30/25	10
Create webpage content and design layout	0%	7/1/25	7/5/25	5
Conduct feedback session & make revisions	0%	7/6/25	7/10/25	5
Complete communication and leadership philosophy sections	0%	7/11/25	7/15/25	5
Milestone 3: Ethical Reflections & Final Portfolio Publication	0%	7/16/25	8/13/25	29
Research ethical leadership & U.S. workplace culture	0%	7/16/25	7/20/25	5
Write reflections on inclusiveness, diversity, and integrity	0%	7/21/25	7/25/25	5
Finalize content for Ethical Mindset & Cultural Awareness page	0%	7/26/25	8/1/25	7
Conduct full site testing and finalize resume/networking links	0%	8/2/25	8/5/25	4
Finalize ethical reflections and publish complete site	0%	8/6/25	8/8/25	3
Submit final live web portfolio & video presentation	0%	8/11/25	8/13/25	3

| May 26, 2025 | Jun 19, 2025 | Jun 19, 2025 | Jun 19, 2025 | Jun 23, 2025 | Jun 30, 2025 | Jun 30, 2025 | Jun 17, 2025 | Jun 17, 2025 | Jun 18, 2025 | Jun 18, 2025 | Jun 20, 2025 | Jun

Completed